CHANGE ORDER NO.: 3

TE/

Owner's Project No.: SMW21001

Engineer’s Project No.: SMW21001

Contractor's Project No.: | £

Owner: City of Marshalltown

Engineer: City of Marshalltown

Contractor: ConStruct, Inc

Project: TRL21001 - LINN CREEK TRAIL IMPROVEMENTS

Contract Name: Base Bid plus Change Order #1

Date Issued: 11712022

Effective Date of Change Order: 1/24/2022

The Contract is modified as follows upon execution of this Change Order:

Description:

Final as-constructed quantities for the Linn Creek Trail Improvements. Primary change was
seeding quantities. Work on the edges of the embankment were estimated at 3 feet, but blending
into slope properly increased width to 6 feet. Contractor was willing to reduce width to 5 feet.
Chnage order also includes time extension for final completion. Summary of changes is on page 2

Attachments:
Summary of changes

Change in Contract Price

Change in Contract Times
[State Contract Times as either a specific date or a
number of days]

Original Contract Price:

$ 485,872.00

Original Contract Times:
Substantial Completion: September 15, 2021

Ready for final payment: October 15, 2021

[Increase] [Decrease] from previously approved
Change Orders No. 1 to No.1:

$ 0.00

[Increase] {Peerease] from previously approved Change
Orders No.1 to No. 1:

Substantial Completion: October 30, 2021

Ready for final payment: November 30, 2021

Contract Price prior to this Change Order:

$ 485,872.00

Contract Times prior to this Change Order:

Substantial Completion: October 30, 2021

Ready for final payment: November 30, 2021

[Increase] [Peerease] this Change Order:

$ 8,222.60

[Increase] {Peerease] this Change Order:
Substantial Completion: December 15, 2021

Ready for final payment: January 31, 2022

Contract Price incorporating this Change Order:

$ 504,094.60

Contract Times with all approved Change Orders:
Substantial Completion: December 15, 2021

Ready for final payment: January 31, 2022

Recommended by Engineer

Accepted by Contractor

Title: % ﬂ e Title: Up v
Date: 1/10/20022 Date: / / /o / a2
Authorized by Owner Approved by Funding Agency (if
applicable)
By: By:
Title: Title:
Date: Date:

Damna 1 AF 9




Owner: City of Marshalltown Owner's Project No.: SMW21001
Engineer: City of Marshalltown Engineer's Project No.: sMwW21001
Contractor: ConStruct, Inc Contractor's Project No.:
Project: TRL21001 - LINN CREEK TRAIL IMPROVEMENTS
Contract: Base Bid plus Change Order #1
Change Order No.: 2
Contract Information Work Completed Gy Sl Yabie of
Change Order
Bid Item 3
No Description Value of Bid Estimated Value of Work Change
. Item ) . Quantity Completed to Change Order
Units Unit Price Item Order
Quantity Incorporated Date Quantity Value
in the Work
| Manhole Adjustment, Minor 1.00 | EACH 2,500.00 $2,500.00 $0.00 (1.00) -$2,500.00
2 Topsoil, Off-site 272.00 | CY 60.00 $16,320.00 272.00 $16,320.00 - $0.00
3 Excavation, Class 10, Class 12, or Class 13 24.00 | CY 100.00 $2,400.00 24.00 $2,400.00 - $0.00
4 Subgrade Preparation 9,717.00 | SY 2.00 $19,434.00 9,717.00 $19,434.00 - $0.00
5 Subbase, Salvaged 246.00 | SY 25.00 $6,150.00 246.00 $6,150.00 - $0.00
8 Compaction Testing 1.00 | LS 1,000.00 $1,000.00 1.00 $1,000.00 - $0.00
T Shared Use Path, Fiber Reinforced PCC, 4" 9,716.90 | SY 40.00 $388,676.00 9,716.90 $388,676.00 - $0.00
8 Detectable Warning 80.00 | SF 45.00 $3,600.00 80.00 $3,600.00 - $0.00
9 Milling, In-Place, 4" Depth 9,717.00 | SY 2.00 $19,434.00 9,717.00 $19,434.00 - $0.00
10 Temporary Traffic Control 1.00 | LS 500.00 $500.00 1.00 $500.00 - $0.00
11 Hydraulic Seeding, Fertilizing, and Mulching 3,890.00 | SY 2.20 $8,558.00 9,673.00 $21,280.60 5,783.00 $12,722.60
12 SWPPP Preparation 1.00 | LS 2,000.00 $2,000.00 1.00 $2,000.00 - $0.00
13 SWPPP Management 1.00 [ LS 3,300.00 $3,300.00 1.00 $3,300.00 = $0.00
14 Mobilization 1.00 | LS 20,000.00 $20,000.00 1.00 $20,000.00 - $0.00
15 Concrete Washout 1.00 | LS 2,000.00 $2,000.00 $0.00 (1.00) -$2,000.00
Contract Totals| $ 495,872.00 $504,094.60 $8,222.60
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